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1.0 INTRODUCTION

This sixtieth Monthly Progress Report is submitted in accordance with the Falcon Refinery Site
Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility Study
between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil Recovery Corporation
(NORCO).

This Monthly Progress Report and subsequent reports will address activities associated with both of the
orders.

The next monthly progress report, covering May, 2011 will be submitted on or before June 10, 2011.

2.0 COMPLETED ACTIVITIES

2.1 Removal Action Activities

NORCO contracted with TRC a new environmental Consulting firm to continue the Removal Action and
RI/FS activities at the refinery. During April TRC staff inspected the site and met with contractors to
remove the remaining waste in the above ground storage tanks.

To date a total of approximately 7,774,721 gallons of hazardous waste have been removed from all of the
above ground tanks and disposed via deep well injection at Texas Molecular.

Prior to the beginning of liquid waste disposal in October 2004, the volume of waste in the above ground
storage tanks was measured at 6,844,094 gallons. Apparently due to holes in the tops of the tanks the
volume of waste has increased due to rainfall, since more waste has been disposed of than was originally
measured.

A compilation of hazardous liquid waste disposal is included as Table 1.

2.2 Remedial Investigation / Feasibility Study (RI/FS)

During April TRC submitted amended Phase 11 Field Sampling Plans (FSP), Quality Assurance Project
plans (QAPP), Standard Operating Procedures (SOP), and a Quality Management Plan (QMP) to the
EPA. NORCO is awaiting authorization from the EPA to complete the RI/FS.

Upon EPA approval NORCO will begin the Phase Il FSP.

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD

Due to the change in consulting firms the EPA required the submission of a new Quality Plan, Quality
Assurance Project Plan, Phase Il Field Sampling Plan and Standard Operating Procedures. During April
TRC submitted each of the plans to the EPA for review and approval.
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40 COMMUNITY RELATIONS

The EPA has developed a web site to display information about the Removal Action and RI/FS activities.
Information can be found by going to www.epaosc.net and selecting web sites, then Region 6 and then the
Falcon Refinery Site.

5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD

NORCO changed environmental consultants and the new project staff are provided on Figure 1,
Organization Chart.

6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS

6.1 Removal Action Work projected for the next two months includes:

e Measuring the volume of waste in each of the above ground storage tanks that are currently not in
use;

e Measuring the volume of Grossly contaminated soil at the site;

e Sampling the waste in each of the tanks to properly characterize the waste for disposal;
e Separation and removal of waste from tanks that contain waste;

e Disposal of any non-oily waste at Texas Molcular; and

e Continued site maintenance.

6.2 RI/FS Work projected for the next two months includes:

e Implementing the Phase Il Field Sampling Plan.

7.0 LABORATORY / MONITORING DATA

No new analytical results.
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Table 1. Hazardous Liquid Waste Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular 6901 Greenwood
Corpus Christi Dr. Corpus Robert
Services, LP Christi, TX 361-852-8284 TXR000001016 Rodriguez

RQ, HAZARDOUS WASTE LIQUID N.

0.S., 9, UN3082

, [11 (D007, D008, DO18)

Month Volume (gal)
October-04 53,832
November-04 734,763
December-04 879,158

January-05 783,881
February-05 551,444

March-05 565,489
April-05 445,107
May-05 471,311
December-05 42,550
January-06 58,740
February-06 59,140
March-06 0
April-06 29,371
May-06 59,018
June-06 97,151
July-06 118,743
August-06 148,509
September-06 109,908
October-06 86,665
November-06 140,498
December-06 85,813
January-07 118,541
February-07 107,985
March-07 152,493
April-07 121,588
May-07 150,368
June-07 87,900
July-07 143,485
August-07 94,727
September-07 0
October-07 50,298
November-07 151,227
December-07 112,285
January-08 119,353
February-08 88,777
March-08 60,913
April-08 18,695
May-08 25,349
June-08 0
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July-08 250,475
August-08 331,248
September-08 67,923
October-08 0
November-08 0
December-08 0
January-09 0
February-09 0
March-09 0
April-09 0
May-09 0
June-09 0
July-09 0
Total 7,774,721
Table 2. Metal Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Commercial Metal 4614 Agnes St
Company Corpus Christi, TX | 361-884-4071 None David
RECYCLED METAL
Month Volume (Ibs)
October-04 0
November-04 16,820
December-04 19,640
January-05 31,380
February-05 0
Total 67,840

FIRE EXTINGUISHERS

Month Quantity
December-04 10
Total 10

Industrial Fire & Safety Co. removed 10 fire extinguishers from the job
site. The powder was disposed of properly and the metal went to salvage.
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Table 3. Contaminated Soil and Oily Debris Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
P.O. Box 307 Glenda
Robstown, TX 361-387-3518 TXD069452340 Felkner

U.S. Ecology Texas L.P.

PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS

Month Volume (cy)
October-04 0
November-04 0
December-04 40
January-05 0
February-05 0
Total 40

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL)

Month Volume (cy)
February-05 15
Total 15

Table 4. Oil and Filter Disposal

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular 6901 Greenwood
Corpus Christi Dr Corpus Robert
Services, LP Christi, TX 361-852-8284 TXR000001016 Rodriguez
RECYLCED OIL AND FILTERS
Month Volume (gal)
January-05 403
February-05 0
Total 403
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Midstate Environmental | 2203 Tower Road
Services, LLC Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 16,651
February-05 0

Total 16,651
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QUALITY MANAGEMENT ORGANIZATIONAL CHART
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Technical Specialty Group Manager On-Site Manager Operations Manager
Steve Miller Paul Supak Kevin Perry
TRC Gainco-TRC TRC
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